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ROUTING AND RECORD SHEET

SUBJECT:

{Optional)

Quarterly Certification of Expenditures Made to Contractors -

~— = Headmmartere Bvnansion Proiject

FROM:

EXTENSION

New Building Project Office, OL

NO.

3E40 Headquarters

DATE

15 0CT 1984

TO:
building)

(Officer designati

, room ber, ond
DATE OFFICER'S

INITIALS

RECEIVED

COMMENTS (Number each comment to show from whom

o whom.

FORWARDED

AEO/OL

Drow a line across column aofter sach comment.)

2.

10.

1.

12,

13.

15,

Per your request.

Att
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1-79
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GPO : 1983 0 - 411-632
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: N iy Jn
) UD(E \J>L t ¢ vices Capital
- [l Auministration  Region ~ Washington, DC 20407

Date : October 8, 1984

Reply to
Attn of :

Arthur J. Carlucci, GSA Project Manager, CIA Headquarters Expansion Project

Subject:  certification of Expenditures in connection with Construction Activity

STATTo Chief, New Building Project Office

Reference is made to your memorandum of July 5, 1984 relative to the above
subject. As of this date the following contracts have been awarded:

1. Prepurchase of five (5) 1350 ton chillers for Powerhouse Modifications
2. Site, Foundations and Parking Deck, Bid Package No. 1
3. Powerhouse Modifications, Bid Package No. 3

Copies of these contracts are provided herewith for your use. These contracts
represent obligations or commitments to date for which funding has been
transferred (prepaid) from the CIA to GSA. The amount transferred for items
#2 and #3 includes a continguency allowance, whereas the amount for item #1

is the exact amount of the purchase price of the five (5) 1350 ton Carrier
chillers as modified.

Also, attached is our certification of expenditures, Report No. 1, which
shows expenditures made prior to the last quarter of Fiscal Year '84.

M&‘@kéﬁ é’czéf/wu

Project Manager

AJC/hmd

Attachment
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CERTIFIED BY: Y} 7$J

CONTRACT NUMBER

GS—-OWF-52804
GS_11B-19068
GS-11B~19067

GS-11B-19066
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Quarterly Report ( .

CERTIFICATION OF EXPENDITURES

CURRENT
PREPAID AMOUNT OBLIGATION
769,000.00 769,000.00

15,750,000. 00

16,800,000.00

14,989,000. 00

15,889,491.00

33,319,000.00

31,647,491.00

to September 30, 1984)

EXPENDITURE OR
WORK IN PLACE

0.00
2,711,900.00

0.00

——

2,711,900.00

%u/ h\ﬁz@‘-} ﬂwﬂlf} . 1D-6-84pars:

==

ArtHMurl{/J. Carlucci

OUTSTANDING
OBLIGATION

769,000. 00
13,038,100.00

16,800,000.00

———

30,607,100.00
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